EXHIBIT 300 Ull 007-000003538

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-05-11
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-06-14

Agency: 007 - Department of Defense Bureau: 17 - Department of the Navy
Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: Next Generation Enterprise Network

2. Unique Investment Identifier (Ull): 007-000003538

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Next Generation Enterprise Network (NGEN) is an enterprise network which will provide
secure, net-centric data and services to Navy and Marine Corps personnel and represents the
continuous evolution of information technology at the Department of Navy. NGEN forms the
foundation for the DON"s future Naval Network Environment that will be interoperable with
and leverage other Department of Defense (DoD) provided Net-Centric Enterprise Services.
The NGEN program has been established to provide net-centric capability that replaces and
improves the enterprise IT services that the previous Navy Marine Corps Intranet (NMCI)
provided (expired September 2010). The Continuity of Services Contract (CoSC) was
awarded to the NMCI Incumbent in July 2010 to support the transition from NMCI to NGEN.
NGEN Block 1 will be fielded in increments using a spiral development process. Each spiral
or increment will incorporate additional scope, quantities, capability and security as
operational and fiscal constraints permit. Since October 2010, CoSC has provided continued
NMCI 2010 capability for the largest DoD centrally managed IT network, supporting
approximately 382,000 seats representing over 700,000 users across the globe and providing
comprehensive, end-to-end information services through a common computing and
communication environment. Transition to NGEN begins in FY13 as Program Management
Office (PMO) plans to award segmentation contracts for Transport Services (i.e. LAN/BAN)
and Enterprise Services (seat and non-seat services). Additionally, NGEN will procure End

Page 1/11 of Section300 Date of Last Revision: 2012-06-14 Exhibit 300 (2011)



EXHIBIT 300 Ull 007-000003538

User Hardware as a service and purchase software licenses via DoD Enterprise Software
Initiative (ESI). NGEN PMO has entered Gate 5, with Gate 6 planned for 4th Qtr FY12 prior
to Milestone (M/S) C, 1st Qtr FY13. NGEN is on track to release the Request for Proposal
(RFP) for Transport Services contract in early 2012 and anticipates contract award by 1st
Quarter (Qtr) FY13. The CoSC transition contract ends in April 2014.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

NGEN, as the successor to the NMCI, has been developed to provide increased Navy
command and control through ownership of the network and decrease costs through
competition of various segments of the operation instead of a single service contract.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

FY2011 Other Procurement, Navy (OPN) funds procured a Government Purpose Rights
(GPR) license for the Technical Data Processes and Procedures (TDPP) from Hewlett
Packard/Enterprise Services (HP/ES). Government Purpose Rights (GPR) permits full use
and transference of information for development of the segmentation contracts that comprise
the future Naval Enterprise Network. In accordance with the CoSC Technical Refresh Plan
(TRP), FY11 OPN funding also provided for the Technical Refresh (TR) of fielded equipment
and components required to support the network. FY2011 Operations & Maintenance, Navy
(OMN) funding financed operations, including Transport and Enterprise Services, End User
Services fees, Hardware Usage fees, and End User Device TR under the CoSC that was
awarded July 2010.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

FY12 funding will continue to finance the TR of fielded equipment and components required
to support the network, in accordance with the CoSC TRP. Additionally, FY12 funding will
continue financing operations, including Transport and Enterprise Services, End User
Services fees, Hardware Usage fees, End User Device TR under CoSC, and procurement of
software licenses via DoD ESI. The Navy will use FY13 funding to complete the scheduled
Technical Refresh (TR) of network hardware to ensure compliance with contractual
requirements to maintain the network in compliance with industry standards for best practices.
Additionally, in FY13 the Navy will award contracts to transition from the CoSC to NGEN.
These contracts provide operation and maintenance of the transport segment consisting of
cable plants, servers, routers, switches and the myriad of network devices necessary to
provide the NGEN capabilities. The Navy will also award a contract for enterprise services to
ensure compliance with requirements for meeting service level agreements. Other FY13
funding will continue financing CoSC operations, including Transport and Enterprise Services,
End User Services fees, Hardware Usage fees, End User Device TR, which entails
implementation, operation and maintenance support of user Hardware (H/W) and Software
(S/W) through managed field services for Non-Secure Internet Protocol Router (NIPR) and
Secure Internet Protocol Router (SIPR) environments; in addition to transitioning to the new
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NGEN Transport and Enterprise Services contracts including TRP, and procurement of
software licenses via DoD ESI.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-01-28
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.
PY CY BY
2011 2012 2013
Sub-Total DME (Including Govt. FTE): $887.6 $470.5 $722.8 $726.8
o&Mmcostss $2,488.6 $1,243.1 $849.9 $1,105.4
Sub-Total O & M Costs (Including Govt. $3,037.9 $1,286.8 $887.6 $1,150.2
FTE):
Total Cost (Including Govt. FTE): $3,925.5 $1,757.3 $1,610.4 $1,877.0
Total Govt. FTE costs: $568.9 $49.6 $47.1 $54.2
_ -7-00% -7.00%

Page 4 /11 of Section300 Date of Last Revision: 2012-06-14 Exhibit 300 (2011)



EXHIBIT 300 Ull 007-000003538

2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

FY11 (PB12) and FY11 (PB13) ($M): OMN incr +$27.9 realigned to balance profile; OMNR incr
+$10.9 to restore seat support; OPN decr -$153.3 realigned for seat services; PMC decr -$43.7
reduced procurement; NWCF incr +$61.1 increased seat services; RDTEN decr -$3.4 reduced
seat services. FY12 (PB12) and FY12 (PB13) ($M): OMN decr -$151.2 realigned for variable
seat costs. OMNR decr -$20.7 Cong reduction; OMMC decr -$4.7M reduced sea services;
NWCEF incr +$51.2 increased seat svcs.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded N0017805D43
23
Awarded N0017804D40
24
Awarded N0003910D00
10
Awarded N0017804D40
72
Awarded N0017804D40
24

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
In accordance with DOD Earned Value Management (EVM) Policy Memorandum, dtd. 7 March 2005. EVM is not applicable or required for
service contracts which would include the following contracts: Booz Allen Hamilton, Jacobs Engineering, Deloitte and Touche, and
Falconwood. These contracts are providing support to the Program Management Office. The Continuity of Service Contract (CoSC) was
awarded 8 July 2010 as firm fixed price task order Indefinite delivery/indefinite quantity (IDIQ) type contract, EVM is not required.
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Exhibit 300B: Performance Measurement Report

Section A: General Information
Date of Last Change to Activities: 2012-05-11
Section B: Project Execution Data

Table 11.B.1 Projects

P3538-101 Next Generation Enterprise Next Generation Enterprise
Network (NGEN) - Transition from Network (NGEN) is an enterprise
NMCI to NGEN network which will provide

secure, net-centric data and
services to Navy and Marine
personnel and represents the
continuous evolution of
information technology at the
Department of Navy. NGEN
forms the foundation for the
DON'"s future Naval Network
Environment that will be
interoperable with and leverage
other Department of
Defense-provided Net-Centric
Enterprise Services. As the
successor to the Navy Marine
Corps Internet (NMCI), is being
developed to provide increased
Navy command and control
through ownership of the network
and decrease costs through
competition of various segments
of the operation instead of a
single service contract. This
project encompasses the
transition from NMCI to NGEN.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (MECEVD)]

P3538-101 Next Generation
Enterprise Network
(NGEN) - Transition
from NMCI to NGEN

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (in days ) (%)

P3538-101 Service Cost Position
(SCP)

P3538-101 Program Life Cycle
Cost Estimate
(PLCCE) Final

The SCP will be 2011-11-02 2011-11-02 2011-11-01
prepared by Naval
Center for Cost
Analysis (NCCA),
based on the Program
Life Cycle Cost
Estimate developed
by the Program
Office.

The NGEN PLCCE, 2011-11-02 2011-11-02 2011-11-01
developed by The
Space and Naval
Warfare Systems

Command (SPAWAR)
Headquarters (HQ)
Code 1.6 (Cost
Estimating & Analysis
Division), is reflective
of the program"s Cost
Analysis
Requirements

Description (CARD).
Costs are captured
and reported based
on the Work
Breakdown Structure
(WBS) as defined in
DoD"s Draft
MIL-STD-881C
Appendix B dated 14

426

0.85%

0.23%
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P3538-101

P3538-101

P3538-101

P3538-101

Cost Analysis
Requirements
Document (CARD)
Final

January 2011 and the
Cost Element
Structure (CES) from
DoD Automated
Information Systems
(AIS) Economic
Analysis (EA) Guide
dated 1995. The
PLCCE captures total
ownership costs
including both direct
and indirect costs
regardless of the
funding source for the
entire program life
cycle (FY2009 -
FY2024). The
estimate is developed
in base-year dollars
and inflated to
then-year dollars
using current Office of
the Secretary of
Defense (OSD)
budget escalation
indices.

Prepare the CARD in
accordance with DoD
Inst 5000.02,.

Transport / Enterprise  Prepare Request for

Services Request for
Proposal

Acquisition Strategy
(AS)

Transport and
Enterprise Services

Proposal (RFP) to
reflect the
Performance Work
Statements for
Transport and
Enterprise Services.

Updated Acquisition
Strategy in
accordance with DoD
Inst 5000.02.

Prepare the Transport
Services

2011-11-04

2011-11-28

2011-11-28

2011-11-28

Key Deliverables

2011-11-04

2012-04-30

2012-04-30

2012-02-29

2011-11-01

2012-05-09

2012-04-19

2012-02-29

351

59

175

175

3 0.85%
-163 -276.27%
-143 -81.71%

-93 -53.14%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

Acquisition Plan (TXS)/Enterprise
Services (ES) AP in
accordance with DoD

Inst 5000.02.
P3538-101 Acquisition Program  Prepare the APB in 2011-12-12
Baseline (APB) accordance with DoD
Inst 5000.02.
P3538-101 Test & Evaluation Prepare TEMP in 2012-02-22
Master Plan (TEMP) accordance with DoD
Final Inst 5000.02.

2012-11-12

2012-09-14

556 -336 -60.43%

142 -205 -144.37%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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